

Peruvian anchovy IHC FIP Progress Update

January 2017

Results/ FIP stage	Indicator of success	Specific Details	Date achieved	List of Suppliers/ Organizations	Source
The FIP is officially released (Stage 1)	The FIP is launched	The FIP has been publicly launched	January 2017	SNP CeDePesca	
	There are publicly available recommendations for improvement	The first public report with improvement recommendations has been issued	January 2017	CeDePesca	FIP public report
The FIP has been formed (Stage 2)	Stakeholders are organized	Specific Agreement N°2 has been signed, adopting an Action Plan (Annex A) and its associated budget (Annex B).	January 2017	SNP CeDePesca	Specific Agreement N°2 (in Spanish, signed) See English translation here
		Meetings with the full Board of Directors of the SNP, and with a scientific team conformed by researchers from fishing companies, as well as from the Fisheries Chapter of the Peruvian Engineers' College.	January 2017	SNP CeDePesca	Picture - SNP Board of Directors Picture - SNP Scientific team
The FIP is encouraging improvements (Stage 3)	Workplan with annual improvement milestones publicly available	Detailed workplan is available	January 2017	SNP CeDePesca	Specific Agreement N°2 - see Annex A
	FIP partners are engaging regulators	Meeting with representatives from IMARPE and PRODUCE. The Vice- Minister of Fisheries offers to consider the conformation of a workgroup that would provide liaison between IMARPE and PRODUCE and FIP partners.	January 2017	SNP CeDePesca	Picture 1 Picture 2