

Vietnam swordfish Handline FIP Progress Update

March 2019

Results / FIP stage	Indicator of success	Specific Details	Date achieved	List of Suppliers/ Organization	Source
FIP is launched (Stage 1)	Sustainability evaluation is publicly available	MSC PA report conducted by MRAG is made available to the public	May 2018	Sea Delight CeDePesca	MSC Pre-Assessment
	Fisheries improvement recommendations publicly available	Improvement recommendations are publicly available	May 2018	CeDePesca	Current improvement recommendations
FIP is formed (Stage 2)	Suppliers are organized	Framework Agreement signed	July 2018	Sea Delight CeDePesca	Framework Agreement
		Addendum N1 signed	October 2018	Sea Delight CeDePesca	Addendum N1
	Workplan is available	Draft action plan is made available for stakeholders comment	May 2018	Sea Delight CeDePesca	Draft Action Plan
		Detailed Action Plan is agreed by FIP partners	November 2018 <i>revised</i> February 2019	Sea Delight CeDePesca	Current Action Plan 2018-2022
FIP is encouraging improvements (Stage 3)	FIP partners are engaging regulators	Attendance to the Western and Central Pacific Fisheries Commission (WCPFC) annual meeting	December 2018	Sea Delight	Address from the floor
		Letter submitted to the WCPFC highlighting the need for management improvements	December 2018	Sea Delight	Letter to the WCPFC
	FIP is achieving its milestones	Meeting with fishers and local authorities in Khanh Hoa Province to raise awareness of the FIP and invite fishers to be part of data collection efforts	December 2018	Sea Delight	PowerPoint presentation
		The "Crew Observer Photographic Protocol Application (COPPA)" has been designed and tested	December 2018 - February 2019	Sea Delight Vietnam Tuna Association	Press release