Mexico Yucatan Peninsula blue crab - dipnet/pot/trap

FIP Progress Update

November 2019 – CURRENT YEAR ACTIVITIES APPEAR IN BLUE THROUGHOUT THE TABLE

Results/FIP Stage	Indicator of Success	Specific Details	Date Achieved	Entities in charge	Source
FIP is launched & formed (Stage 1 & 2)	Sustainability evaluation is publicly available FIP partners are	Yucatan Crab Fishery pre-assessment	2013	Pontchartrain Blue Crab PESMAR Sustainability Incubator	Preliminary Assessment
	Fisheries improvement recommendations publicly available				
		Seafood Watch Pre-assessment Yucatan Crab	December 2014	Sustainability Incubator SeafoodWatch	Seafood Watch Pre-assessment
	Fisheries improvement recommendations publicly available	Project Work Plan	September 2016	Sustainability Incubator	Improvement recommendations
FIP is re-launched & formed (Stages 1 & 2)	FIP partners are organized	Framework collaboration agreement signed, re-starting the FIP	April 2019	PESMAR Pontchartrain Blue Crab Mayaland Seafood LLC CeDePesca	FIP Framework Collaboration Agreement
FIP is encouraging improvements (Stage 3)	Workplan with annual improvement milestones publicly available	Detailed workplan is available	April 2019	CeDePesca FIP Partners	Workplan 2019-2021
	Fishery is achieving agreed annual improvement milestones	Workshop to present basic information & the FIP to fishermen	May 2019	PESMAR, CeDePesca, Fishermen from Isla Aguada	Picture 1
		Data collection activities promoted by the FIP are taking place in Isla Aguada & Sabancuy with the participation of fishers.	August 2018 – up to date	FIP Partners CeDePesca	Picture 2 Task 1.2
		Preliminary meeting with EPOMEX looking for collaboration	November 2019	CeDePesca	

	Preliminary results. Associated species	Up to march 2020	FIP Partners CeDePesca	<u>Task 3.1</u>
FIP partners are engaging regulators	Presentation of the upcoming FIP to INAPESCA	July 2018	CeDePesca	Document INAPESCA 2018
	Participation in the meeting of the Responsible Fishing Sub-committee with the objective of establishing the National Standardization Program 2020	November 2019	CeDePesca Canainpesca	Picture 3
	Collaboration in the creation of the Draft of the NOM-038-AG/PESC-2020	January, March 2020	Conapesca Canainpesca-Yuc Smartfish Oceana CeDePesca Other organizations	Picture 4
	Collaboration in some of the initiatives through Impacto Colectivo por la Pesca Mexicana (IPCMX)	Annual report 2019	Collaborators through IPCMX	Annual report