

Chile Region XII King Crab Pot_Tap FIP Progress Update

June 2024 – CURRENT YEAR ACTIVITIES APPEAR **IN BLUE** THROUGHOUT THE TABLE

Results/FIP Stage	Indicator of Success	Specific Details	Date Achieved	Entities in charge	Source
FIP is launched (Stage 1)	Sustainability evaluation is publicly available	MSC pre-assessment	April 2022	CeDePesca	MSC_Pre_assessment
FIP is formed (Stage 2)	FIP partners are organized	Framework Agreement	May 2024	Royal Greenland Seafood CeDePesca	FIP_Framework Agreement
		Specific Agreement	May 2024	Royal Greenland Seafood CeDePesca	Specific Agreement N1
FIP Implementation (Stage 3)	Workplan implemented and progress tracked.	Letter to the Chilean Undersecretariat of Fisheries to introduce the FIP	May 2024	CeDePesca	Letter