

## Chile Region XII king crab pot/trap FIP - Progress Update

September 2024 – CURRENT YEAR ACTIVITIES APPEAR IN BLUE THROUGHOUT THE TABLE

Results/FIP Stage	Indicator of Success	Specific Details	Date Achieved	Entities in charge	Source
<b>FIP is launched (Stage 1)</b>	<b>Sustainability evaluation is publicly available</b>	MSC pre-assessment	April 2022	CeDePesca	<a href="#">MSC Pre-assessment</a>
<b>FIP is formed (Stage 2)</b>	<b>FIP partners are organized</b>	Framework Agreement	May 2024	Royal Greenland Seafood CeDePesca	<a href="#">FIP Framework Agreement</a>
		Specific Agreement	May 2024	Royal Greenland Seafood CeDePesca	<a href="#">Specific Agreement N1</a>
<b>FIP Implementation (Stage 3)</b>	<b>Workplan implemented and progress tracked.</b>	Letter to the Chilean Undersecretariat of Fisheries to introduce the FIP	May 2024	CeDePesca	<a href="#">Letter to SUBPESCA</a>
		Public consultation on the king crab fishery in Region XII completed	July 2024	SUBPESCA	<a href="#">Website of the public consultation</a>
		Meetings with SUBPESCA's Crustaceans Unit, SUBPESCA's Zonal Directorate for Region XII, IFOP, and SERNAPESCA	August 2024	CeDePesca	<a href="#">PowerPoint presentation</a>
<b>Social Component</b>	<b>Social Policy Statement</b>	FIP Social Policy Statement adopted by Royal Greenland's main supplier in Chile	June 2024	Royal Greenland International Seafood	<a href="#">FIP Social Policy Statement</a>