

Brazil croaker and whitemouth croaker- trawl & bottom gillnet FIP Progress Update

July 2024 - ACTIVITIES FROM THE LAST TWELVE MONTHS APPEAR IN BLUE THROUGHOUT THE TABLE

FIP stage	Indicator of success	Specific Details	Date achieved	Stakeholders involved	Evidence
FIP Identification (Stage 0)	Stakeholders agree to design a FIP	Beaver Street and CeDePesca signed a Memorandum of Understanding (MoU) related to the implementation of Stages 0 – 2 of a Fishery Improvement Project for the Croaker (<i>Umbrina canosai</i>) fishery.	Feb 2021	Beaver Street Fisheries CeDePesca	MoU
	Prospective FIP announced	A Prospective FIP profile has been created in the FisheryProgress website.	April 2021	CeDePesca	Prospective FIP profile
FIP Development (Stage 1)	Pre-Assessment and scoping document completed	The Pre-assessment of the croaker fishery against the MSC standard has been completed and published. The pre-assessment report includes improvement recommendations.	Nov 2021	CeDePesca	MSC Pre-Assessment
FIP Launch (Stage 2)		Specific Agreement N1 has been signed, adopting the FIP Action Plan and its associated budget. The FIP will address all sustainability obstacles, and therefore is classified as a comprehensive FIP.	March 2022	Beaver Street Fisheries CeDePesca	Specific Agreement N1
	Active FIP announced	An active FIP profile has been created in FisheryProgress	July 2022	CeDePesca	FIP profile
	Stakeholders are organized	The start of the FIP is announced on a communication platform destined for business in the fish production chain in Brazil.	Sep 2022	CeDePesca	Media report
FIP Implementation (Stage 3)	Workplan implemented and progress tracked	Annual workplans approved by FIP	April 2022	Beaver Street Fisheries CeDePesca	Workplan 2022-2023
FIP Implementation (Stage 3) CONTINUED	Workplan implemented and progress tracked	Agenda CPG	August 2023	MPA	Agenda

		MPA published Ordinances No. 291 and No. 292, establishing the Working Group (WG)	June 2024	MPA	Ordinance MPA N° 291 – June 28th, 2024 Ordinance MPA N° 292 – June 28th, 2024
--	--	---	-----------	-----	--