

Mexico Gulf of Mexico brown shrimp - FIP Progress Update

December 2024– Last years' activities appear shadowed **IN BLUE** throughout the table

Results/ FIP stage	Indicator of success	Specific Details	Date achieved	Suppliers/ Organizations	Evidence
FIP is launched (Stage 1)	There are available recommendations for improvement	Pre – assessment MSC	July 2024	CeDePesca	Pre-Assessment
FIP is formed (Stage 2)	Stakeholders are organized	Framework Collaboration Agreement and Specific Agreement N°1 setting an Action Plan are signed	July 2024	Porto Jaibo Congeladora Rey - Mar CeDePesca	Convenio Especifico N°1
		Action Plan is formally adopted	July 2024	FIP partners CeDePesca	Action Plan (in English)
The FIP is encouraging improvements (Stage 3)	FIP is achieving its milestones	The onboard observers program has officially started	October 2024	CeDePesca	Pictures