

Prospective Argentina onshore red shrimp - bottom trawl – Artisanal Fleet FIP Progress Update

February 2025 – CURRENT YEAR ACTIVITIES APPEAR **IN BLUE** THROUGHOUT THE TABLE

Results/FIP Stage	Indicator of Success	Specific Details	Date Achieved	Entities in charge	Source
FIP Development (Stage 1)	FIP partners are organized	Framework Agreement	January 2025	Asociación Pescadores Artesanales Rawson Chubut (A.P.A.R.CH) CeDePesca	FIP Framework Agreement