## Mexico Yucatan Peninsula blue crab - dipnet/pot/trap

## **FIP Progress Update**

| Results/FIP Stage                                | Indicator of Success   | Specific Details  | Date<br>Achieved            | Entities in charge   | Source                                      |
|--|--|---|-----------------------------|--|---|
| FIP is launched &<br>formed (Stage 1 &<br>2)     | Sustainability<br>evaluation is publicly<br>available<br>FIP partners are<br>organized<br>Fisheries improvement<br>recommendations | Yucatan Crab Fishery<br>pre-assessment  | 2013                        | Pontchartrain Blue<br>Crab<br>PESMAR<br>Sustainability<br>Incubator          | Preliminary<br>Assessment                   |
|  | publicly available   | Seafood Watch<br>Pre-assessment Yucatan<br>Crab   | December<br>2014            | Sustainability<br>Incubator<br>SeafoodWatch                                  | Seafood Watch<br>Pre-assessment             |
|  | Fisheries improvement<br>recommendations<br>publicly available   | Project Work Plan   | September<br>2016           | Sustainability<br>Incubator  | Improvement<br>recommendations              |
| FIP is re-launched<br>& formed (Stages<br>1 & 2) | FIP partners are<br>organized  | Framework collaboration<br>agreement signed,<br>re-starting the FIP   | April 2019                  | PESMAR<br>Pontchartrain Blue<br>Crab<br>Mayaland Seafood<br>LLC<br>CeDePesca | FIP Framework<br>Collaboration<br>Agreement |
| FIP is encouraging<br>improvements<br>(Stage 3)  | Workplan with annual<br>improvement<br>milestones publicly<br>available  | Detailed workplan is<br>available   | April 2019                  | CeDePesca<br>FIP Partners  | Workplan<br>2019-2021                       |
|  | Fishery is achieving<br>agreed annual<br>improvement<br>milestones   | Workshop to present<br>basic information & the<br>FIP to fishermen  | May 2019                    | PESMAR,<br>CeDePesca,<br>Fishermen's from<br>Isla Aguada                     | Picture 1                                   |
|  |  | Data collection activities<br>promoted by the FIP are<br>taking place in Isla<br>Aguada & Sabancuy with<br>the participation of<br>fishers. | August 2018<br>– up to date | FIP Partners<br>CeDePesca  | Picture 2<br>Task 1.2                       |
|  |  | Preliminary meeting with<br>EPOMEX looking for<br>collaboration   | November<br>2019            | CeDePesca  |   |

## September 2024 – CURRENT YEAR ACTIVITIES APPEAR IN BLUE THROUGHOUT THE TABLE

|   | FIP partners are  | Preliminary results.<br>Associated species<br>Presentation of the   | Up to march<br>2020<br>July 2018       | FIP Partners<br>CeDePesca<br>CeDePesca  | Task 3.1                            |
|---|---|---|--|---|-------------------------------------|
|   | engaging regulators   | upcoming FIP to<br>INAPESCA<br>Participation in the   | November                               | CeDePesca   | INAPESCA 2018<br>Picture 3          |
|   |   | meeting of the<br>Responsible Fishing<br>Sub-committee with the<br>objective of establishing<br>the National<br>Standardization Program<br>2020 | 2019                                   | Canainpesca   |                                     |
|   |   | Collaboration in the<br>creation of the Draft of<br>the<br>NOM-038-AG/PESC-2020   | January,<br>March 2020                 | Conapesca<br>Canainpesca-Yuc<br>Smartfish<br>Oceana<br>CeDePesca<br>Other organizations | Picture 4                           |
|   |   | Collaboration in some of<br>the initiatives through<br>Impacto Colectivo por la<br>Pesca Mexicana (IPCMX)                                       | Annual<br>report 2019                  | Collaborators<br>through IPCMX  | <u>Annual report</u>                |
| Stage 4:<br>Improvements in<br>Fishing Practices<br>or Fishery<br>Management. | Demonstrated<br>improvements in<br>policy, management, or<br>fishing practices<br>documented. | Meeting   | March 2021                             | INAPESCA<br>CEDEPESCA   | <u>Document</u>                     |
|   |   | Document  | March,<br>2021                         | CeDePesca   | Document                            |
|   |   | Workshops   | July,<br>August,<br>September,<br>2022 | FIP PARTNERS,<br>PESMAR, ISLA<br>AGUADA CITY<br>COUNCIL                                 | <u>Document</u>                     |
|   |   | Biological Monitoring<br>Program presentation<br>and analysis   | August -<br>September<br>2023          | CeDePesca,<br>PESMAR, LOCAL<br>FISHERS  | Document                            |
|   |   | Educational material.<br>Permanent campaign   | June<br>2023-June<br>2025              | CeDePesca   | Bluecrab<br>educational<br>material |
| Stage 5:<br>Improvements on<br>the Water                                      | Demonstrated<br>improvements on the<br>water documented.                                      | Implement monitoring<br>Program   | March 2020                             | PESMAR,<br>CeDePesca  | <u>Document</u>                     |
|   |   | Mexico, Yucatan<br>Peninsula<br>swimming crab dipnet /<br>pot / trap FIP Associated<br>Species  | March 2020                             | CeDePesca,<br>PESMAR  | <u>Document</u>                     |
|   |   | Document: Terminos<br>Lagoon Habitat and<br>Ecosystem Report  | December,<br>2021                      | CeDePesca   | <u>Document</u>                     |
|   |   | Letter  | June, 2022                             | CeDePesca   | <u>Document</u>                     |

|  | DOF: Diario Oficial de la<br>Federación         | July, 2022         | INAPESCA  | <u>Document</u> |
|--|---|--------------------|---|-----------------|
|  | Terminos Lagoon Habitat<br>and Ecosystem Report | September,<br>2023 | CeDePesca   | <u>Document</u> |
|  | Workshop  | July, 2024         | CeDePesca, IMIPAS,<br>Instituto de<br>Ciencias del Mar y<br>Limnología de la<br>UNAM (ICMYL), | <u>Document</u> |