

Chile Region XII king crab pot/trap FIP - Progress Update

March 2025 – CURRENT YEAR ACTIVITIES APPEAR IN BLUE THROUGHOUT THE TABLE

Results/FIP Stage	Indicator of Success	Specific Details	Date Achieved	Entities in charge	Source
FIP is launched (Stage 1)	Sustainability evaluation is publicly available	MSC pre-assessment	April 2022	CeDePesca	MSC Pre-assessment
FIP is formed (Stage 2)	FIP partners are organized	Framework Agreement	May 2024	Royal Greenland Seafood CeDePesca	FIP Framework Agreement
		Specific Agreement	May 2024	Royal Greenland Seafood CeDePesca	Specific Agreement N1
FIP Implementation (Stage 3)	Workplan implemented and progress tracked.	Letter to the Chilean Undersecretariat of Fisheries to introduce the FIP	May 2024	CeDePesca	Letter to SUBPESCA
		Public consultation on the king crab fishery in Region XII completed	July 2024	SUBPESCA	Website of the public consultation
		Report of a meeting held with SUBPESCA Zonal Director and President of the Management Committee for Region XII to present the FIP and discuss improvement recommendations.	August 2024	SUBPESCA CeDePesca	Meeting Report
		Report of a meeting held with a SERNAPESCA official in charge of monitoring the fishery to present the FIP and discuss improvement recommendations.	August 2024	SERNAPESCA CeDePesca	Meeting Report
		Report of a meeting held with SUBPESCA officials in charge of the Benthic Resources Unit to present the FIP and discuss improvement recommendations.	August 2024	SUBPESCA CeDePesca	Meeting Report
Social Component	Social Policy Statement	FIP Social Policy Statement adopted by Royal Greenland's main supplier in Chile	June 2024	Royal Greenland International Seafood	FIP Social Policy Statement