

Argentina hake - bottom trawl (chilling fleet) FIP Progress Update

December 2025_- ACTIVITIES FROM THE LAST TWELVE MONTHS APPEAR **IN BLUE** THROUGHOUT THE TABLE

FIP stage	Indicator of success	Specific Details	Date achieved	Stakeholders involved	Evidence
FIP Identification (Stage 0)	Stakeholders agree to design a FIP	CeDePesca signed a Framework Agreement and Specific Agreement N1 related to			
FIP Development (Stage 1)	Comprehensive FIP announced	A Comprehensive FIP profile has been created in the FisheryProgress website.			
FIP Launch (Stage 2)	Stakeholders are organized	Specific Agreement N2 has been signed, adopting the FIP Action Plan and its associated budget. The FIP will address all sustainability obstacles, and therefore is classified as a comprehensive FIP.			
	Active FIP announced	An active FIP profile has been created in FisheryProgress.	October 2022	CeDePesca	
	Stakeholders agree to design a FIP	On September, Cámara Argentina de Armadores de Buques Pesqueros de Altura (CAAPBA) and CeDePesca agree on the implementation of an Improvement Project (PROME) for the Argentina hake - bottom trawl (chilling fleet)	September 2023	CeDePesca and Cámara Argentina de Armadores de Buques Pesqueros de Altura (CAAPBA)	Memorandum of Understanding 1
FIP Implementation (Stage 3)	Comprehensive FIP profile published on FisheryPro	A comprehensive FIP profile has been published on the FisheryProgress website.	September 2023	CeDePesca	https://fisheryprogress.org/fip-profile/22114/overview

	gress				
	Report General Audit Office of the Nation	Audit report evaluating the management of the Undersecretariat of Fisheries and Aquaculture and INIDEP in ensuring the sustainable exploitation of the Argentine hake fishery from January 1, 2018, to July 29, 2022.	November 2023	General Audit Office of the Nation	2024_July_GENERAL AUDIT REPORT November 2023
	Meeting was held with INIDEP researchers	Researchers reported that the latest report incorporated the PBOBV30%.	March 2024	INIDEP and CeDePesca	2024_July_Minuta CeDePesca_INIDEP_March 22, 2024
	Note National Director Virtual meeting partners at e of Fishery Control and Fiscalization	History of sanctions in the Argentine hake freezer fleet	March 2024	CeDePesca	2024_July_Note to Fisheries Control and Inspection
	Draft of the fishery management plan	Prepare the proposal for improvements in the fishery management system to be presented by the partners before the commission tracking of the fishery Argentine hake.	July 2024	CeDePesca	2024_July_Propuesta de Medidas de Manejo y Administración Merluza Común
	Training Workshop for MMO Observers	Training workshop for observers on recording interactions for the Argentine hake freezer fleet FIP	July 2024	CeDePesca	Minuta Capacitación observadores 8_Jul_2024
	Note	History of sanctions in	December	CeDePesca	Note

	National Director Virtual meeting partners at e of Fishery Control and Fiscalization	the Argentine hake freezer fleet	2024		
	Virtual meeting partners	Progress on the PROME was reported.	December 2024	CeDePesca- Partners	Minute
	OFFICIAL TECHNICAL REPORT INIDEP	INIDEP presented the results of recent stock assessment, including the Biological Objective Reference Point (PBRO).	November 2024	INIDEP	Report
Improvements in Fishing Practices or Policies (Stage 4)	Report CeDePesca	Data preliminary report of the POAB about capture of Argentine hake	January_2025	CeDePesca	Report
	Virtual Meeting with INIDEP and CeDePesca	Progress in estimating the biological reference limit point.	February 2025	CeDePesca INIDEP	Minute
	Fisheries Management Plan	FIP partners submitted a proposed fishery management plan to the Fisheries Monitoring Commission	April 2025	CeDePesca Partners	Document
	Note National Directorate of Fishery Control and Fiscalization	History of sanctions in the Argentine hake freezer fleet	July 2025	CeDePesca	Note
	Report CeDePesca	Preliminary report of the POAB about capture of Argentine hake	July 2025	CeDePesca	Report

FIP SOCIAL RESPONSIBILITY

	Component	Task	Specific Details	Date achieved	Evidence
	Human Rights and Social Responsibility Policy Statement and submitting	The Declaration of Human Rights and Social Responsibility, was signed by FIP partners: Cámara Argentina de Armadores de Buques Pesqueros de Altura (CAAPBA)	October 2023	CeDePesca	Document
	List of vessels	CeDePesca completed the list of vessels associated with the FIP.	October 2023	CeDePesca	Document
	Fisher Awareness of Rights	CeDePesca completes Reporting Template form on awareness of fishermen's rights	July 2024	CeDePesca	Document
	Report CeDePesca	INFORMANDO A LOS PESCADORES SOBRE SUS DERECHOS EN LA REPÚBLICA ARGENTINA	March 2024	CeDePesca	Document
	Fisher Awareness of Rights	CeDePesca completes template form on awareness of fishermen's rights	January 2025	CeDePesca	Document
	Policy Statement	FisheryProgress Policy Statement Template to fulfill Requirement 1.1.	January 2025	CeDePesca	Document