

Peruvian anchovy CHD FIP Progress Update

November 2016

Results/ FIP stage	Indicator of success	Specific Details	Date achieved	List of Suppliers/ Organizations	Source
The FIP is officially released (Stage 1)	The FIP is launched	The FIP has been publicly launched	September 2016	Lovering Foods Americana de Conservas CeDePesca	
	There are publicly available recommendations for improvement	The first public report with improvement recommendations has been issued	September 2016	CeDePesca	FIP public report
		Gap Analysis against the MSC standard (originally conducted as an MSC PA by Bureau Veritas in 2012) has been updated with current information	October 2016	CeDePesca	Gap Analysis (English version)
The FIP has been formed (Stage 2)	Stakeholders are organized	Framework Collaboration Agreement and Specific Agreement N°1 setting an Action Plan in the process of signature	November 2016	Lovering Foods Americana de Conservas CeDePesca	To be provided shortly
		Action Plan has been agreed	October 2016	Lovering Foods Americana de Conservas CeDePesca	Action Plan